2685

A MEETING OF THE BOARD OF PUBLIC WORKS & SAFETY OF THE CIVIL CITY OF NEW ALBANY, INDIANA, WILL BE HELD IN THE THIRD FLOOR ASSEMBLY ROOM AT THE CITY/COUNTY BUILDING ON TUESDAY, DECEMBER 28, 2010 AT 10:00 A.M.

PRESENT: Matt Denison, Suellen Wilkinson, Kay Garry, Joe Hamm, Shane Gibson, Matt Juliot, and Marcey Wisman
CALL TO ORDER:
Mr. Denison called the meeting to order at 10:00 a.m.
PLEDGE OF ALLEGIANCE:
NEW BUSINESS:

Item #1 - Leo Messmer re: Daisy Lane and Green Valley
Mr. Messmer addressed the board regarding the work on Daisy Lane and Green Valley. He explained that they will have to go into the intersection to do a cut and cap and they will need to close the intersection while the work is being done. He stated that they would like to do the work around 10 p.m. so that they can avoid as much traffic as possible and they would pour concrete the next morning and overlay it with steel plates. He explained that once that is done they would pour asphalt about a day later. He stated that he can get started as soon as tonight depending on board approval. 

Mrs. Garry stated that with both schools in the area being out this week it would be a good time to do it. 

Mrs. Wilkinson asked if any utilities were affected by the work. 

Mr. Messmer stated that there weren’t any affected to his knowledge. 

Mrs. Wilkinson moved to approve, Mrs. Garry second, all voted in favor. 

Mrs. Garry pointed out the safety workers she observed over the weekend that work for Mr. Messmer were very courteous and were doing a great job. 

OLD BUSINESS:
COMMUNICATIONS - CITY OFFICIALS:
Mr. Malysz stated that for the record he received emails regarding Daisy Lane and it looks like Duke is close to finishing their work in that area and a soon as they are done Tom Schellenburger will ask for permission to get the road close for bridge replacement work. 

Mr. Schellenbuger explained that the contractors are ready to go on January 10th and Duke will be done with all of their work by that date. 

Mr. Denison asked if this was originally set for last spring. 

Mr. Schellenburger explained that they had two dates one in October and then again in March but they were unable to start in October because Duke was not done with their work. He explained that the time frame for the work is set for January 1st -July 31st but Excel is already asking for more time. 

Mr. Malysz explained that they are not asking for an extension today for Excel. 

There was a lengthy discussion regarding the project and the time line. 

Mrs. Garry moved to approve, Mrs. Wilkinson second, all voted in favor. 
COMMUNICATIONS – PUBLIC:
BIDS:

Award 


Excess Property 
Mr. Denison stated they gave their approval at the last meeting for this. 
APPROVAL OF MINUTES:
Mrs. Garry moved to approve the December 21st meeting minutes with changes, Mrs. Wilkinson second, all voted in favor
ADJOURN:
There being no further business before the board, the meeting adjourned at 10:21 a.m. 
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